Notice of Meeting

Project:
MassDOT Contract: 68025

Roadway Reconstruction and Related Work (Including
Bridge Construction and Traffic Signals) on a Section

of Route 18 (JFK Highway)

Date of Meeting:

Thursday, June 28, 2012

Place:
New Bedford Waste Water Treatment
Plant

Subject:

Bi-weekly Progress Meeting

Purpose:

To review construction progress, status,
coordination and potential issues.

Agenda:

1. Contractor's Schedule Update
2. Utility Coordination

3. Public - City Issues

4. Design Issues/RFI's

5. Submittals

6. New ltems

Next Meeting
Thursday, July 12, 2012
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Date and Time: Thursday, June 14 2012 Location: :New Bedford
Wastewater Treatment

Subject: Contract: :MassDOT Rte 18

Bi-weekly Progress Meeting No. 31 Minutes

{Reconstruction

] A Will Corp

e

AttndeeS'

S S

iDiscussed upcoming schedule and the upcoming traffic shifts

required to construct the intersections.

AA Wil

open

The 16 inch waterline connection at Elm Street will be installed the

“week of July 10th. AA Will to coordinate the night shift work with

DPI for the shutdown. AA Will/DOT/DPI closed
i 031-2  DPIlto install street lighting along MacArthur Drive at Nstar
sidewalk. DPI open

_iFairfield Inn raised concemns about pedestrian access from the

hotel. A plan will be provided to the hotel to assist pedestrians
with safe travel routes.

DOT

open

Mass Coastal Railroad informed all parties that the rail
replacement from the Rt 6 bridge to the State Pier is scheduled to
start next week. Discussions on rail replacement in the
intersection are ongoing but will most likely be performed under

the force account.

open
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{RFI 073 - Slopes along MacArthur Drive. DOT and AECOM have

................................ inspected the areas in question and details will be provided to . AA
retain the slopes behind the sidewalks. Will/ DOJ"AECO Rl
i 0312 RFI075 - Bridge Deck over MacArthur Drive Reinforcing Issue
AECOM open
e Uy RFI 045 and 046 - Front Street Drainage conflicts. As agreed AA
Will has proceeded with drainage and grading installation on T&M. AA
As-built locations will be provided to AECOM once drainage is Wil/DOT/AECO open
installed. M
i 0314  Agreement was made fo change the stamped concrete
intersection to 4000-3/4" in lieu of the 4000-3/8" All
Notes:

e e

Bridge Erection Plans for bridge over MacArthur Drive are being
revised for resubmission.

AA Will

open
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"""""""""""""""" Pier 'é'ﬁ'f'rbgﬁggiﬁill be closed July gth to construct

{Existing State
inew curb and sidewalks. All vehicles
EDPl to design the new Harpoon gate.

will use the new entrance.

:AA Will has pr

ithe full conditioned concrete and awaiting change order status.

procedure over

gMacArthur Drive and comments were received Wednesday and
irequires resubmission.Erection is scheduled for July 5th.
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Meeting Minutes Sign-In
NAME COMPANY PHONE E-MAIL ADDRESS

MikeRennie  C ) Jaa wil 617-592-4903 mrennie@aawill.com
B i s MHO Spe 984 430y
Doy Recalond Mscper S 284- 42911
/i/'r V> L./gﬁ_.'//;/_, 7 @A S e o e s Ry
e C (<) Voo Doy T e s 7 S
Ne] A’ﬂaer} 2855D0T 27y 458 4179

S8 5-776-7)30

U U u] N HE P2 99 H0TISXHY {anuie- CL,\ sl Dengsy A
Tlevasse Kuwlacuan) NUX S

JCLLL dasSlyn e BT

m&ﬁ«u AP SD§ a6 49 (x€u i s iy w6 Boviuss: \\s %
K&»ﬂm Sthastler , AECDM 9Ng-905- 2354 kwﬁw schaslre aecom.con
. e e 285 <22 £B5F Yarsa. Sotond B 10 I
E N6 PPT €o59791528
HorRS GVSTATSe MASS ConsrpL LR |50 291 - 2 hyys ta oo @ rresscons 1ol . cory
TN FEALON | pipse capsn £ |4/ 86~ 5393 L Pf@fra P pasccindb com
(7 ///_f /‘?owsa' LIPS CCrrsam G (/T P/T - /ST apﬂx@/_wx Contasteciml 4.,




